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Progress Made This Reporting Period and Documents Submitted:

• During July 1998, approximately 88,000 gallons of leachate were collected by the
leachate collection system (LCS). The leachate was disposed of at the Wheaton
Sanitary District Waste Water Treatment Plant (WWTP). To date, approximately
454,000 gallons of leachate have been disposed of since the LCS began operation
in December 1997.

• On July 1, 1998, Montgomery Watson received U.S. EPA approval of the
submitted June 15, 1998 proposed Revised Natural Attenuation Study.

• On July 7, 1998, Montgomery Watson received U.S. EPA approval for the
submitted June 1998 Quality Assurance Project Plan (QAPP) Addenda 4, 6, and
7.

• From July 9 through July 22, 1998, Montgomery Watson conducted the second
round of the Quarterly Groundwater Sampling in accordance with the approved
July 1997 Revised Predesign Report. During the Quarterly Groundwater
Sampling, 12 groundwater samples were also collected from upgradient and
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downgraditnl monitoring wells to be analyzed for selected natural attenuation
parameters.

On July 15, 1998, three soil/aquifer matrix samples were collected from within
the glacial aquifer. The samples were collected along three transects; within the
plume, at the edge of the plume, and beyond the plume. Analyses for the
collected natural attenuation soil samples will be forwarded to the U.S. EPA upon
receipt.

• On July 16, 1998, a pre-construction kick-off meeting was held at the Blackwell
Site to discuss construction of Cap Repair Areas No. 1, 2 and 4. Minutes of this
pre-construction meeting are attached.

On July 17, 1998, surface water and sediment samples were collected for
laboratory analysis from Sand Pond and Pine Lake. Analyses will be provided to
the U.S. EPA upon receipt of analytical results.

• On July 29, 1998, construction began on Cap Repair Areas No.l, 2 and 4.
Construction began in Cap Repair Area No. 2 by stripping topsoil, and is
anticipated to proceed to Areas No. 1 and No. 4.

Agency Reviews/Approvals Pending:

• Approval of the April 24, 1998 QAPP Addendum No. 5.

Problems or Potential Problems, and Recommendations:

None.

Upcoming Activities Planned:

• Revisions to the May 29, 1998 Revised Draft O&M Plan.

• Validation of the analytical results from the North Stormwater Pipe Investigation,
and preparation of a summary report.

• Continuation of the natural attenuation study.

• Continuation of a literature review for the Arboreal Impact Investigation.

• A combined Construction Completion Report for the 1997 and 1998 construction
seasons will be prepared upon completion of cap repair activities.

• Continued operation of the LCS in accordance with the May 29, 1998, revised
draft O&M Plan.
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Personnel Changes:

• None to report.

Analytical/Laboratory:

• None.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

1 . Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

2. Draft Predesign
Investigations and Cap
Repair Work Plans

3. Final Predesign
Investigations and Cap
Repair Work Plans

4. Final Predesign Investigation
and Cap Repair Work Plans

5. Technical Memorandum on
Predesign Investigation

6. Expedited LCS Final Design

7. Predesign Report

8. Revised Expedited LCS Final
Design

9. Final Cap Repair 100%
Design Report

10. Award Contract(s) for the
Response Actions

1 1 . Pre-Construction Inspection
and Meeting

12. Revised Predesign Report

13. Deed Restriction

14. Initiate Construction of
Response Actions

15. Completion of Construction

TARGET DATE

April 22, 1996

April 22, 1996

~

May 31, 1996, or as amended by
Work Plan approval

—

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

—
—

—

As established in the schedule in the
approved Cap Repair Final Design

—

—

—

Fifteen (15) days after Pre-
Construction Inspection and Meeting

In accordance with the construction
schedule in the approved Final Design

SUBMITTED DATE

April 17, 1996

April 19, 1996

August 15, 1996

July 3, 1996

January 10, 1997

February 12, 1997

April 10, 1997

May 2, 1997

June 3, 1997

June 26, 1997

July 15, 1997

July 25, 1997

Augusts, 1997

August 4, 1997

LCS: Decembers,
1997

Monthly Status Report August 17. 1998
Page 3

Blackwell Landfill



DELIVERABLE

16. Pre-Final Inspection

17. Pre-Final Inspection Report

18. Final Inspection

19. Final O&M Plan

20. Completion of Work Report

21. Natural Attenuation Study

TARGET DATE

No later than fifteen (15) days after
completion of construction

Fifteen (15) days after completion of
Pre-Final Inspection

Fifteen (15) days after completion of
work identified in Pre-Final Inspection
Report

No later than Pre-Final Inspection

Sixty (60) days after Final Inspection

August 15, 1998

SUBMITTED DATE

Decembers, 1997

January 7, 1998

Not Scheduled

cc: Rick Lanham - Illinois Environmental Protection Agency
Manoj Mishra - Tetra Tech EM, Inc.
Jerry Hartwig - Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel - U.S. EPA (without attachments)
David Barritt - Chapman and Cutler

BPGtopg/dlp/PJV
J:\l252\008\00807e62.doc
1252008.070101
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